

# METHODOLOGY APPLICATION DOCUMENT Week 3

Most2baly Youth Summer Bootcamp

PM C1 Team 2 | Hesham Mohamed • Ali Elgazzar • Doha Ahmed • Ahmed Zaki

## Step 1: Project Analysis & Brainstorm

Before selecting a methodology, the project was analyzed across four dimensions: scope, stakeholders, constraints, and uncertainty.

### Key Findings:

The project has a hard deadline (July 24, 2026) and a fixed budget (\$5,000) with no room for adjustment — these are Sponsor-imposed constraints.

The enrollment target of 50 students is non-negotiable — falling below this makes the pilot financially unviable.

However, the workshop content, session delivery style, and guest speaker scheduling may evolve based on student feedback during the 4-week bootcamp.

Multiple stakeholders with different needs (students, parents, internal teams, guest speakers) require ongoing communication and flexibility.

### Key Uncertainties Identified:

- Students may engage differently than expected — content may need real-time adjustments.
- Guest speaker availability may shift — scheduling needs flexibility.
- Parent feedback mid-program may reveal gaps in communication strategy.

## Step 2: Methodology Selection

The following methodologies were evaluated against the project's needs:

| Methodology                                                                                              | Best For                                   | Most2baly Youth Fit?                                    |
|----------------------------------------------------------------------------------------------------------|--------------------------------------------|---------------------------------------------------------|
| Waterfall                                                                                                | Clear, fixed requirements from the start   | Partially — good for budget & deadlines only            |
| Agile / Scrum                                                                                            | Evolving requirements, continuous feedback | Partially — good for content, not for fixed constraints |
| <b>Hybrid  CHOSEN</b> | Mix of fixed structure + flexible delivery | Perfect fit — structured deadlines + adaptive content   |
| Kanban                                                                                                   | Continuous workflow with no fixed sprints  | Not ideal — we have a defined start and end date        |
| Lean                                                                                                     | Eliminating waste and inefficiency         | Not primary concern for this project                    |
| PRINCE2                                                                                                  | High-risk, regulated, complex environments | Overkill for a \$5,000 bootcamp project                 |

### ✓ Chosen Methodology: Hybrid (Waterfall + Agile)

The Most2baly Youth bootcamp operates in two distinct tracks simultaneously. The Waterfall track governs all fixed, deadline-driven elements — budget, enrollment targets, and marketing milestones — where no deviation is acceptable. The Agile track governs the creative and delivery elements — workshop content and guest speaker sessions — where weekly feedback loops allow continuous improvement. This Hybrid approach ensures the project stays on time and within budget while remaining responsive to the needs of its students.

## Step 3: Methodology Applied to Key Tasks

The table below shows how the Hybrid methodology is applied to the 5 critical tasks of the project. Tasks highlighted in orange follow the Waterfall track; tasks in green follow the Agile track.

| Key Task                   | Methodology | How It's Managed                                                                                                                                      | Why This Approach?                                                                       |
|----------------------------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| Budget Tracking            | Waterfall   | Fixed budget of \$5,000 broken into pre-approved categories. Every expense tracked against the plan. No changes without Sponsor approval above \$500. | Budget is a hard constraint — zero flexibility allowed.                                  |
| Marketing Campaign         | Waterfall   | Campaign launches May 15 and runs until July 10 enrollment deadline. Milestones are fixed: launch → track → close.                                    | Deadline-driven task. Missing it = missing the 50-student target.                        |
| Enrollment Process         | Waterfall   | 50 students must be confirmed by July 10. Enrollment opens May 15 and closes at capacity. No adjustments to target or deadline.                       | Fixed number and fixed date — non-negotiable Sponsor constraint.                         |
| Workshop Content Creation  | Agile       | Content built in weekly sprints. After each session, PM collects student feedback and Content Designer adjusts the next session accordingly.          | Student needs may evolve — rigid content risks low engagement and poor graduation rates. |
| Guest Speaker Coordination | Agile       | Speakers confirmed 2 weeks in advance. Session timing and format can be adjusted based on student progress and energy levels in the program.          | Speaker sessions are flexible touchpoints — best placed where engagement needs a boost.  |

## Visual Diagram: Hybrid Methodology Framework

The diagram below illustrates how the two tracks operate in parallel throughout the project lifecycle. The Waterfall track runs as a fixed backbone, while the Agile track runs in weekly sprints during the bootcamp execution phase.

| PROJECT TIMELINE — HYBRID APPROACH                                                                                                                               |                   |                                                                                   |                                                                                                                                                                 |                |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| INITIATION Apr 28                                                                                                                                                | PLANNING May 1–14 | EXECUTION May 15 – Aug 21                                                         | MONITORING Ongoing                                                                                                                                              | CLOSURE Aug 28 |
|  <b>WATERFALL TRACK (Fixed)</b>                                                 |                   |  |  <b>AGILE TRACK (Flexible)</b>                                                 |                |
| <ul style="list-style-type: none"><li>• Budget Tracking</li><li>• Marketing Campaign</li><li>• Enrollment Process</li></ul> <i>Fixed deadlines &amp; targets</i> |                   |                                                                                   | <ul style="list-style-type: none"><li>• Workshop Content (Weekly Sprints)</li><li>• Guest Speaker Coordination</li></ul> <i>Adapt based on student feedback</i> |                |
|                                                                                                                                                                  |                   |                                                                                   | <b>Sprint 1 → Sprint 2 → Sprint 3 → Sprint 4</b><br>Week 1      Week 2      Week 3      Week 4                                                                  |                |