

MOST2BALY YOUTH SUMMER BOOTCAMP

WEEK 11 MILESTONE

The Agile Sprint Simulation Sprint 1 Planning Packet



Project Manager: C1 – Team 2



• Ahmed Zaki • Ali Elgazzar • Hesham Mohamed

Companion File: [Most2baly_Youth_Week11_Sprint1_Workspace.xlsx](#)
(Full 15-request Backlog Scrub, User Stories, Sprint Board, Stand-up Log)

Executive Summary

This report documents Most2baly Youth's pivot from its Week 3 Hybrid methodology's fixed-content assumption to a live Agile Scrum cycle, triggered by 15 real focus-group requests from students and parents. Rather than treating the curriculum as a locked Waterfall deliverable, this Sprint 1 cycle applies Scrum's core discipline: a fixed, honest capacity (20 Effort Points), transparent prioritization, and the willingness to say no to good ideas so the team can say yes to the best ones.

Full request-by-request data lives in the companion workbook, *Most2baly_Youth_Week11_Sprint1_Workspace.xlsx*. This report carries the reasoning: why these three roles, why these three stories, and why saying no to Dark Mode was the correct call — not an oversight.

Step 1 — Scrum Role Assignment

Scrum roles are deliberately not a copy of the Week 10 PM hierarchy. Product Owner, Scrum Master, and Development Team carry different authority, and collapsing them into one person (or into the same structure as the Hybrid model) would defeat the purpose of the pivot.

Role	Assigned To	Why This Person
Product Owner	Layla Mostafa (Student Success Manager)	Her existing Week 10 tasks (Progress Tracking, Feedback Collection) already make her the person closest to what students and parents actually experience — the two sources of all 15 requests. The Week 2 Stakeholder Register shows Students (High Interest) and Parents (High Power) as the two groups this sprint must serve; Layla is best positioned to weigh both.
Scrum Master	Ahmed Zaki (Project Manager)	Continuity from Weeks 8–10, where he already enforced the Definition of Done and the Change Freeze. A Scrum Master protects the team and the process, not the content — the same skill he has already been using as PM.
Development Team	Sarah Al-Hassan (Design), Ahmed Karim (Content), Mahmoud Fathi (Tech)	These three are the people who actually build things in the Week 10 workspace. Sprint 1's three stories are a design change, a content change, and a technical/data change — exactly their three skill sets.

Step 2 — The Backlog Scrub

2.1 The Constraint

Sprint 1 has a fixed capacity of 20 Effort Points. This is Development Team capacity, not Sponsor ambition — the number does not move because a request feels urgent. The full scoring of all 15 requests (Low=2, Medium=5, High=10, Very High=20) is in the companion workbook's  Prioritization Table sheet.

2.2 Decision Summary

Category	Count	Points	What It Means
Sprint 1 (Must Have)	3	20 / 20	R01, R04, R10 — committed, zero points of slack left, zero overcommitment
Backlog (Should/Could Have)	10	—	Valid, in-scope ideas — deferred, not rejected
Excluded	2	—	R08 (Out of Scope) and R09 (disproportionate effort for this pilot)

⚠ R08 ('crypto and trading module') is Excluded under the Project Charter's explicit Out-of-Scope clause: 'NO coding, programming, or digital marketing/technical skills content.' It is not one of the 3 approved curriculum modules (Time Management, Professional Communication, Goal-Setting). This is the Milestone's built-in Out-of-Scope Shield test.

2.3 Why These Three, Specifically

R01 and R10 both attack the same root cause the focus group surfaced: the current content format is boring students. R04 attacks the second root cause: parents cannot see what their money and their child's time are producing. Together, three stories at 20 points fix both sides of the disengagement problem without touching a single item that is merely 'nice to have.'

Step 3 — User Stories & Definition of Done

Full text of all 3 User Stories and their individual Definitions of Done are in the companion workbook (sheet:  User Stories & DoD). In summary, each story follows the As a / I want / so that structure, and each carries its own concrete completion checklist — not a generic 'looks done' judgment call.

ID	User Story (short)	Owner(s)
R01	As a Student, I want shorter video clips, so that I stay focused and finish lessons.	Ahmed Karim, Mahmoud Fathi
R04	As a Parent, I want a weekly PDF progress report, so that I see my investment paying off.	Sarah Al-Hassan, Mahmoud Fathi
R10	As a Student, I want the Email lesson as a role-play game, so that I practice without boredom.	Ahmed Karim, Sarah Al-Hassan

Step 4 — Sprint Goal

“Reduce student disengagement by shortening lecture format and gamifying communication-skills content, while giving parents visibility into their child's weekly progress.”

This single sentence is the filter every Sprint 1 decision was run through. Any request that did not serve it directly — however popular — went to the Backlog, not because it lacked value, but because it wasn't this sprint's job.

Step 5 — Live Simulation: Sprint Board & Daily Stand-up

The 3 committed stories were moved into the same Backlog → In Progress → Review → Done pipeline built in Week 10, tagged [SPRINT1] to keep them visibly distinct from ongoing Week 10 operational tasks. Full board state and the complete Wednesday stand-up log (5 team members, one real blocker raised and resolved same-day) are in the companion workbook (sheets:  Sprint 1 Board and  Daily Stand-up Log).

Metric	Result
Stories touched by Wednesday (mid-sprint)	2 of 3 (R01, R10 in progress; R04 queued, data dependency just cleared)
Blockers raised	1 (Sarah blocked on Mahmoud's data-field confirmation for R04)
Blockers resolved same day	1 of 1 — posted in-tool within an hour of stand-up, per the Week 10 governance rule
New scope added mid-sprint	0 — Scrum Master held the Sprint boundary

Community Action — The Debate

Excluded: R02 — “Dark Mode for the learning portal”

Dark Mode was not excluded because it lacks value — it is a real, frequently-requested convenience feature. It was excluded because, measured against this sprint's actual goal, it does nothing for either root driver (disengagement or parent transparency), and at 5 Effort Points it is 2.5 times more expensive than R07 (the LinkedIn Certificate), a request with a stronger, more direct link to the program's core value proposition.

Why Is a LinkedIn Certificate (R07) More Important Than Dark Mode (R02)?

R07 costs 2 points and produces a tangible, shareable, external-facing asset: a professional certificate that reinforces the Charter's core promise of career-readiness, and gives parents visible proof their money produced something real. R02 costs 5 points and only changes the visual comfort of studying at night — a genuine but narrow convenience with no measurable connection to the program's 80% graduation-rate goal or the Week 9 enrollment-shortfall pressure the team is still working through.

Neither request disappears forever — R07 sits at the top of the Backlog as the next sprint's strongest candidate, and R02 remains a valid idea if a future sprint's capacity allows it. What Scrum asks of a Product Owner is not to rank ideas by how loudly they were requested, but by how directly they serve the sprint's one stated goal. Saying no to Dark Mode this week is what makes room to say yes to the Certificate next week — the same 'maximizing the work not done' principle behind Week 4's Phase 2 Backlog.

Documented Assumptions & Interpretations

- R05 ('live session on how to get an internship') is treated as career-readiness education, distinct from the Charter's Out-of-Scope 'internship placement, guarantees, or job referrals.' It is therefore In-Scope, placed in the Backlog as a Could Have rather than excluded.
- R08 is excluded strictly on Charter Out-of-Scope grounds (technical/financial skills content), independent of its effort score — it would have been excluded even at Low effort.
- Scrum role assignments reuse the named team roster established in Week 7 and Week 10 (Sarah Al-Hassan, Ahmed Karim, Nour Ibrahim, Mahmoud Fathi, Layla Mostafa, Omar Sayed, Hana El-Sayed, Ahmed Zaki) for continuity across the project's weekly deliverables — no new personnel were invented for this Milestone.
- All effort scores, request text, and source attributions (Student vs. Parent) are taken directly from the uploaded Week_11_Data.xlsx focus-group file — none were invented for this report.