

WEEK 11 MILESTONE

SPRINT 1 PLANNING & SIMULATION



Project Manager: PM C1 team 2



1.Ahmed Zaki

|



2.Ali Elgazzar

|



3.Hesham Mohamed

Most2baly Youth Summer Bootcamp

Focus Group Pivot: Hybrid → Agile Scrum

PM C1 Team 2

SPRINT GOAL

Reduce student disengagement by shortening lecture format and gamifying communication-skills content, while giving parents visibility into their child's weekly progress.

| KEY METRIC                      | VALUE                                                                 |
|---------------------------------|-----------------------------------------------------------------------|
| Sprint Capacity                 | 20 Effort Points (Sprint 1 only)                                      |
| Points Committed                | 20 / 20 (100% utilized, zero overcommitment)                          |
| Requests Reviewed               | 15 (R01–R15, from Focus Group Google Sheet)                           |
| In Sprint 1                     | 3 requests — R01, R04, R10                                            |
| Backlog (deferred, still valid) | 10 requests                                                           |
| Excluded                        | 2 requests — R08 (Out of Scope), R09 (too high-effort for pilot)      |
| Product Owner                   | Layla Mostafa (Student Success Manager)                               |
| Scrum Master                    | Ahmed Zaki (Project Manager)                                          |
| Development Team                | Sarah Al-Hassan (Design), Ahmed Karim (Content), Mahmoud Fathi (Tech) |

 **Documented Interpretation**

R05 ('live session on how to get an internship') was read as career-readiness EDUCATION, distinct from the Charter's explicit Out-of-Scope item 'internship placement, guarantees, or job referrals.' Teaching students how to pursue an internship is consistent with the approved 'Professional Communication' and 'Goal-Setting' modules; providing an actual placement/referral service is not. R05 is therefore treated as In-Scope but placed in the Backlog (Could Have), not Sprint 1, since it is not urgent relative to R01/R04/R10.

# THE BACKLOG SCRUB

## ALL 15 FOCUS GROUP REQUESTS

Effort scale: Low=2 | Medium=5 | High=10 | Very High=20 points • Sprint 1 capacity = 20 points

| ID  | Request (paraphrased)                                 | Source   | Effort | Points | MoSCoW                    | Decision                | Justification                                                                                                                                                                       |
|-----|-------------------------------------------------------|----------|--------|--------|---------------------------|-------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| R01 | Break the 1-hour video lectures into 5-minute clips   | Students | High   | 10     | Must Have                 | Sprint 1                | Directly attacks the #1 disengagement complaint driving this pivot — long-format video is the single most repeated issue.                                                           |
| R02 | Add a 'Dark Mode' to the learning portal              | Students | Medium | 5      | Won't Have (this sprint)  | Excluded                | Cosmetic convenience feature with no link to graduation-rate or enrollment KPIs. Costs 2.5x more than R07, a higher-value cheap win — see Community Debate.                         |
| R03 | Add a leaderboard for point competition               | Students | High   | 10     | Should Have               | Backlog                 | Genuine engagement value, but expensive; revisit once the two core-driver fixes (R01, R10) are validated with real usage data.                                                      |
| R04 | Weekly PDF progress report emailed to parents         | Parents  | Medium | 5      | Must Have                 | Sprint 1                | Directly attacks the parent-trust/transparency driver behind the pivot — parents are High-Power stakeholders per the Week 2 Stakeholder Register.                                   |
| R05 | Live session on 'how to get an internship'            | Students | Low    | 2      | Could Have                | Backlog                 | In-Scope as career-readiness education (see Documented Interpretation on Dashboard) but not urgent vs. this sprint's fixes.                                                         |
| R06 | Turn PDF worksheets into interactive online quizzes   | Students | High   | 10     | Should Have               | Backlog                 | Same gamification direction as R10; bundling both in one sprint risks overloading the small Dev Team — sequenced for Sprint 2.                                                      |
| R07 | Professional 'Certificate of Completion' for LinkedIn | Students | Low    | 2      | Should Have               | Backlog                 | Cheap (2 pts), high perceived value — top priority item at the head of the Backlog for Sprint 2.                                                                                    |
| R08 | Add a module on crypto and trading                    | Students | High   | 10     | Won't Have (Out of Scope) | EXCLUDED — OUT OF SCOPE | Violates the Project Charter's explicit Out-of-Scope clause: 'NO coding, programming, or digital marketing/technical skills content.' Not one of the 3 approved curriculum modules. |

# THE BACKLOG SCRUB

## ALL 15 FOCUS GROUP REQUESTS

Effort scale: Low=2 | Medium=5 | High=10 | Very High=20 points • Sprint 1 capacity = 20 points

| ID  | Request (paraphrased)                                                 | Source   | Effort    | Points | MoSCoW                   | Decision | Justification                                                                                                                                           |
|-----|-----------------------------------------------------------------------|----------|-----------|--------|--------------------------|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------|
| R09 | 1-on-1 mentorship call with guest speakers                            | Students | Very High | 20     | Won't Have (this sprint) | Excluded | Alone would consume 100% of Sprint 1's entire capacity for a single request — disproportionate for a pilot with only 2 guest-speaker sessions in scope. |
| R10 | Turn the 'Professional Email' lesson into a role-play game            | Students | Medium    | 5      | Must Have                | Sprint 1 | Directly attacks the disengagement driver; proves the Hybrid→Agile pivot is real by adapting content, not just re-scheduling it.                        |
| R11 | WhatsApp group for students to chat during the week                   | Students | Low       | 2      | Could Have               | Backlog  | Nice community-building touch; not core to either root driver (disengagement or parent transparency) this sprint.                                       |
| R12 | More real-life examples from Egyptian founders in Goal-Setting module | Students | Medium    | 5      | Should Have              | Backlog  | Valid content-quality upgrade; candidate for the Sprint 2 curriculum refresh, not an urgent fix.                                                        |
| R13 | Subtitles on all videos for accessibility                             | Parents  | High      | 10     | Should Have              | Backlog  | Genuine accessibility value — deferred due to cost only, not importance. Flagged as a high-priority Sprint 2 candidate.                                 |
| R14 | 'Career Personality Test' at the start of the bootcamp                | Students | Medium    | 5      | Should Have              | Backlog  | Good onboarding hook for a future cohort; not urgent relative to this sprint's disengagement/transparency fixes.                                        |
| R15 | Discount code for future Most2baly professional courses               | Parents  | Low       | 2      | Could Have               | Backlog  | Retention/marketing idea — belongs with the Week 4-style 'Phase 2 Backlog' rather than an operational fix.                                              |

TOTAL POINTS COMMITTED TO SPRINT 1:

**20** of 20-point Sprint 1 capacity — 0 points overcommitted

# TOP 3 USER STORIES

## SPRINT 1

*Format: As a [User], I want [Feature], so that [Value]  
value is a human reason, not a technical spec.*

| ID  | User Story                                                                                                                                                                                  | Definition of Done (this story)                                                                                                                                                                                                                                                                                                                                                                    |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| R01 | As a Student, I want the 1-hour video lectures broken into 5-minute clips, so that I can stay focused and finish each lesson without losing motivation halfway through.                     | <ul style="list-style-type: none"><li>1) All 4 weeks of video content re-cut into ≤5-min segments by Ahmed Karim.</li><li>2) Each clip tested for playback on mobile + desktop by Mahmoud Fathi.</li><li>3) Layla Mostafa (PO) confirms the clips still deliver the original learning objective.</li><li>4) No open review comments remain on the task.</li></ul>                                  |
| R04 | As a Parent, I want a weekly PDF report of my child's progress emailed to me, so that I can see my investment in the bootcamp is paying off and stay engaged in their journey.              | <ul style="list-style-type: none"><li>1) PDF template designed by Sarah Al-Hassan, pulling attendance + module completion data.</li><li>2) Test-sent to 1 sample parent email successfully.</li><li>3) Layla Mostafa (PO) confirms the report reads clearly to a non-technical parent.</li><li>4) Automated weekly send schedule configured and confirmed by Mahmoud Fathi.</li></ul>              |
| R10 | As a Student, I want the 'Professional Email' lesson turned into a role-play game, so that I can practice a real skill without feeling like I'm sitting through a boring classroom lecture. | <ul style="list-style-type: none"><li>1) Role-play script + scenario cards written by Ahmed Karim.</li><li>2) Interactive game-flow reviewed and approved by Sarah Al-Hassan (design/UX).</li><li>3) Piloted once internally by the Dev Team before student release.</li><li>4) Layla Mostafa (PO) confirms it still teaches the original Professional Communication learning objective.</li></ul> |

### SPRINT-WIDE DEFINITION OF DONE (applies to all 3 stories)

A story only moves to Done when:

the deliverable itself (not a verbal description of it) is attached to the task; it has been tested on both mobile and desktop (100% online-delivery platform per Charter); the Product Owner has signed off against the story's original 'so that' value — not just that the feature exists; and no comment threads remain unresolved.

This directly reuses the Week 10 Team Constitution's 'if it's not in the tool, it doesn't exist' rule, applied now to Story-level work instead of Task-level work.

SPRINT 1 BOARD

MID-WEEK SNAPSHOT (WEDNESDAY)

Same Backlog → In Progress → Review → Done pipeline as the Week 10 workspace. New tag: [SPRINT1].

|  BACKLOG |  IN PROGRESS       |  REVIEW |  DONE |
|-------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| [SPRINT1] R04 — Parent PDF Report<br>@Sarah / @Mahmoud — not yet started                  | [SPRINT1] R01 — Break Videos into Clips<br>@Ahmed Karim — 2 of 4 weeks re-cut                       |                                                                                          |                                                                                          |
|                                                                                           | [SPRINT1] R10 — Email Lesson Role-Play<br>@Ahmed Karim + @Sarah — script drafted, UX review pending |                                                                                          |                                                                                          |

Board Read (Wed, mid-sprint): 0 Done · 2 In Progress · 0 Review · 1 Backlog = 3 of 3 committed stories accounted for.  
No story untouched by Wednesday — healthy sprint pace.

# DAILY STAND-UP SIMULATION

## WEDNESDAY, SPRINT 1

Format: What did I do? | What will I do? | What is my blocker?  
logged in the tool, per the "if it's not in the tool" rule.

| Team Member                        | What did I do? (yesterday)                                                                                               | What will I do? (today)                                                                                             | Blocker?                                                                                                    |
|------------------------------------|--------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|
| Ahmed Karim<br>(Content Producer)  | Re-cut Week 1 and Week 2 video lectures into 5-min clips (R01). Drafted the role-play script for the Email lesson (R10). | Re-cut Week 3 and Week 4 videos. Hand off Email role-play script to Sarah for UX review.                            | None — on pace to finish R01 re-cuts by Friday.                                                             |
| Sarah Al-Hassan<br>(Lead Designer) | Reviewed the Week 1–2 re-cut clips for visual consistency.                                                               | Design the Parent PDF Report template (R04) and start UX review of the Email role-play flow (R10).                  | ➤ Blocked — need the exact attendance/completion data fields from Mahmoud before finalizing the PDF layout. |
| Mahmoud Fathi<br>(Tech Lead)       | Confirmed which platform fields (attendance %, module completion %) are exportable for the parent report.                | Send Sarah the confirmed data-field list today; begin testing mobile playback for the re-cut video clips.           | None — data-field list is ready, just needs to be posted in the R04 task thread.                            |
| Layla Mostafa<br>(Product Owner)   | Reviewed the 2 finished video clips against the original learning objectives — both approved.                            | Review the Email role-play script draft once Sarah's UX pass is done.                                               | None.                                                                                                       |
| Ahmed Zaki<br>(Scrum Master / PM)  | Ran the stand-up; confirmed all 3 stories are still tracking inside the 20-point commitment with no scope added.         | Unblock Sarah by prompting Mahmoud to post the data-field list directly on the R04 task (not verbally at stand-up). | None — protecting the one-week Sprint boundary; no new requests accepted mid-sprint.                        |

Resolution logged same day:

Per the Scrum Master's action item above, Mahmoud posted the confirmed data-field list directly on the R04 task thread 1 hour after stand-up (attachment: portal\_export\_fields.xlsx). Sarah's blocker was cleared same day  
no task sat blocked overnight, consistent with the Week 10 governance rule that blockers are resolved in-tool, not carried verbally.