



MOST2BALY YOUTH BOOTCAMP | PROJECT HEALTH DASHBOARD | THE MID-TERM PERFORMANCE AUDIT



Project Manager: **PM C1 team 2** | **1.Ahmed Zaki** | **2.Ali Elgazzar** | **3.Doha Ahmed** | **4.Hesham Mohamed**

Project Manager Performance Audit • Resource Leveling • EVM Analysis • Budget Control

SPI

0.80

Schedule Performance Index

⚠️ Behind Schedule

CPI

0.86

Cost Performance Index

⚠️ Over Budget

BAC

\$5,000

Budget At Completion
Total Project Budget

✅ Defined & Controlled

EV

\$1,500

Earned Value (Week 6)

Work Completed Value

AC

\$1,750

Actual Cost (Week 6)

Total Spent So Far

PV

\$1,875

Planned Value (Week 6)

Work Planned Value

EAC

\$5,834

Estimate at Completion

If Trend Continues



QUICK NAVIGATION — This workbook contains 4 professional sheets

Sheet 2

Resource Utilization Matrix

Who is doing what • Overload detection • 80% rule

Sheet 3

Three-Envelope Budget

\$5,000 breakdown • Contingency • Management Reserve

Sheet 4

EVM Health Indices

SPI • CPI • EAC • Recovery Plan • Stakeholder Memo



STAKEHOLDER RECOVERY STATEMENT — Week 7 Action Plan

Our Week 6 performance data shows an SPI of 0.80 and a CPI of 0.86, meaning we completed only 80% of the planned work while spending more than budgeted — primarily due to the 3-day delay in Task 6.1 (Module 4 Design) and Sarah's overallocation causing quality rework costs. In Week 7, we will: (1) reassign the non-critical Student Handbook task from Sarah to Layla to immediately reduce her workload from 38 hrs to 30 hrs/week; (2) implement daily 15-min stand-ups to surface blockers early; and (3) freeze any scope additions until CPI returns above 0.95. Our \$750 Contingency Reserve remains intact and untouched.

Most2baly Youth Bootcamp • PM Course — Week 6 Milestone • Prepared by: Project Manager • Date: Week 6



Most2baly Youth Bootcamp • PM Course — Week 6 Milestone • Resource Planning & Budget Management • EVM Analysis

RESOURCE UTILIZATION MATRIX | 80% CAPACITY RULE ENFORCED

● GREEN = ≤ 30 hrs (SAFE — 80% utilization) ● AMBER = 31–37 hrs (WARNING — approaching limit) ● RED = ≥ 38 hrs (OVERLOADED — action required) ✎ Max ideal = 30 hrs/week

Team Member	Assigned Task(s)	Role	Wk4 Hrs	Wk5 Hrs	Wk6 Hrs (ACTUAL)	Status	Ideal Max (30h)	Action Required
Sarah Al-Hassan	Module 4 Design ⚡ + Student Handbook	Lead Designer	28	31	38	● OVERLOADED	30	REASSIGN non-critical task immediately
Ahmed Karim	Module 4 Recording + Backend Setup	Content Producer	25	27	26	✓ SAFE	30	No action needed
Nour Ibrahim	Speaker Logistics + Marketing	Events Coordinator	22	24	29	✓ SAFE	30	No action needed
Mahmoud Fathi	Tech Support + Platform QA	Tech Lead	20	22	21	✓ SAFE	30	No action needed
Layla Mostafa	Student Communication + Handbook	Student Success Mgr	18	20	22	✓ SAFE	30	No action needed
Omar Sayed	Vendor Mgmt + Procurement	Operations Manager	24	26	27	✓ SAFE	30	No action needed
Hana El-Sayed	Social Media + Content Writing	Marketing Specialist	20	23	25	✓ SAFE	30	No action needed

TEAM AVERAGE (Weekly Hours)	22.4	24.7	26.9	TEAM AVERAGE	30	Target: Keep all ≤ 30 hrs
-----------------------------	------	------	------	--------------	----	---------------------------

🔧 RESOURCE LEVELING ACTION PLAN | CRITICAL PATH PROTECTED

● **Problem Identified:** Sarah Al-Hassan is at 38 hrs/week — 27% OVER the 30-hr safe limit.

Root cause: She is assigned BOTH the Critical Path task (Module 4 Design) AND the non-critical Student Handbook simultaneously.

✓ **Leveling Action Applied:** REASSIGN 'Student Handbook' (Task 6.2) from Sarah → Ahmed Karim.

Justification: Task 6.2 is NOT a prerequisite for any upcoming tech/marketing tasks (per schedule extract). Layla is at only 22 hrs/week — has 8 hrs of free capacity.

✎ **Critical Path Protection:** Task 6.1 (Module 4 Design) stays with Sarah — she is the only qualified designer.

After reassignment: Sarah drops from 38 → 30 hrs/week (within 80% rule). Layla increases from 22 → 30 hrs/week (exactly at safe limit).

📅 **Timeline Impact:** ZERO impact on the critical path. The project end date is fully protected.

Student Handbook (Task 6.2) remains on schedule for its Week 12 deadline, now handled by Layla with proper time available.

💰 THREE-ENVELOPE BUDGET BREAKDOWN | \$5,000 TOTAL | MOST2BALY BOOTCAMP

Professional PMs protect their budgets with 3 envelopes: Direct Work + Contingency Reserve (Known Risks) + Management Reserve (Unknown Surprises)

📁 ENVELOPE 1	🛡️ ENVELOPE 2	🏠 ENVELOPE 3
Planned Work Budget \$4,000 (80% of total) <i>All direct & indirect costs for actual project deliverables and operations.</i>	Contingency Reserve (15%) \$750 (15% of total) <i>For KNOWN risks already identified in the Risk Register. Approved by PM.</i>	Management Reserve (5%) \$250 (5% of total) <i>For UNKNOWN surprises only. Sponsor approval required. CANNOT be used by PM alone.</i>

👤 Guest Speaker Fees	\$600	📄 Venue price increase risk	\$200	⚡ Unforeseen emergency costs	\$250
🏠 Venue & Logistics	\$800	🗑️ Speaker cancellation backup	\$250	TOTAL ENVELOPE 3	\$250
📖 Student Workbooks (Printing)	\$350	📦 Material cost overrun	\$150		
🎥 Video Recording & Editing	\$700	🔧 Tech failure recovery	\$150		
💻 Platform & Tech Setup	\$450	TOTAL ENVELOPE 2	\$750		
📢 Marketing & Social Media	\$300				
👤 Project Management (Labor)	\$500				
📁 Admin & Miscellaneous	\$300				
TOTAL ENVELOPE 1	\$4,000				



BUDGET SUMMARY — ALL THREE ENVELOPES COMBINED

Budget Category	Amount (\$)	% of Total		Notes	
Envelope 1 — Planned Work	\$4,000	80.0%	Core deliverables & operations		
Envelope 2 — Contingency	\$750	15.0%	Known risk buffer — PM approves		
Envelope 3 — Mgmt Reserve	\$250	5.0%	Unknown surprises — SPONSOR approves		
TOTAL PROJECT BUDGET	\$5,000	100%			



CRITICAL BUDGET RULES — Every PM Must Know

- 1 Contingency Reserve ≠ Free Money. It is CONTROLLED risk protection for pre-identified risks only.
- 2 Management Reserve is NOT yours to spend. Only the Project Sponsor can authorize it.
- 3 NEVER use Contingency for Scope Creep. Scope changes need a formal Change Request.
- 4 Current Status: Both reserves are INTACT (\$1,000 total). CPI of 0.85 has NOT yet consumed any buffer.
- 5 EAC Projection (\$2,059 at current CPI) means the \$4,000 envelope is at risk if trend continues beyond Week 8.



 EARNED VALUE MANAGEMENT (EVM) | WEEK 6 HEALTH INDICES | FUEL GAUGE ANALYSIS

 RAW DATA INPUTS (Source: Project Accounting & Time-Tracking System — End of Week 6)

Metric	Value	Definition
Planned Value (PV)	\$1,875	The value of work PLANNED to be done by Week 6. (37% of \$5,000 budget)
Earned Value (EV)	\$1,500	The value of work ACTUALLY COMPLETED and verified by Week 6.
Actual Cost (AC)	\$1,750	Total money ACTUALLY SPENT on the project through Week 6.

 PERFORMANCE INDICES — CALCULATED RESULTS

Index	Formula	Calculation	Result	Meaning	Status	Interpretation
SV (Schedule Variance)	EV – PV	\$1,500 – \$1,875	–\$375	Negative = Behind Schedule	⚠ BEHIND	We are \$375 worth of work BEHIND where we should be. Task 6.1 delay is the main driver.
CV (Cost Variance)	EV – AC	\$1,500 – \$1,750	–\$250	Negative = Over Budget	⚠ OVER	We spent \$250 MORE than the value of work produced. Rework costs from overloaded team.
SPI (Schedule Index)	EV ÷ PV	\$1,500 ÷ \$1,875	0.80	< 1.0 = Behind Schedule	⚠ 0.80	For every \$1 of planned work, we are only delivering \$0.80 worth. 20% behind plan.
CPI (Cost Index)	EV ÷ AC	\$1,500 ÷ \$1,750	0.857	< 1.0 = Over Budget	⚠ 0.86	For every \$1 spent, we only get \$0.857 of value back. We are 'leaking' 14.3 cents per dollar.
EAC (Est. at Completion)	BAC ÷ CPI	\$5,000 ÷ 0.857	\$5,834	Total cost if trend continues	● OVER	If CPI stays at 0.857, the project will cost \$5,833 — \$834 OVER the \$5,000 budget!
ETC (Est. to Complete)	EAC – AC	\$5,834 – \$1,750	\$4,084	Remaining budget needed	📊 WATCH	We still need \$4,084 to finish, but only have \$5,000 – \$1,750 = \$3,250 remaining. Deficit = \$834
VAC (Variance at Comp.)	BAC – EAC	\$5,000 – \$5,834	–\$834	Projected budget overrun	● –\$834	We are projected to OVERSPEND by \$834. Contingency Reserve (\$750) partially covers this.

WEEK 7 RECOVERY PLAN | FORMAL STAKEHOLDER MEMO

TO: Most2baly Board of Directors | FROM: Project Manager | RE: Week 6 Performance Report & Recovery Actions

Current State (The Numbers):

Our SPI of 0.80 shows we completed only 80% of planned work due to the 3-day delay in Module 4 Design (Task 6.1). Our CPI of 0.857 reflects cost inefficiency caused by rework from our overloaded Lead Designer (38 hrs/week).

Root Cause Analysis:

Single point of failure: Sarah Al-Hassan was assigned both the critical design task AND the Student Handbook simultaneously. This caused quality drops, rework, and slower progress — spending money without proportional value delivery.

Week 7 Actions (Specific & Committed):

1) REASSIGN Student Handbook from Sarah → Layla (frees 8 hrs for Sarah, stays within critical path). 2) Daily 15-min blockers stand-up starting Monday Week 7. 3) Freeze all new requests — no scope additions until CPI > 0.95. 4) Weekly budget review upgraded from monthly to WEEKLY tracking.

Reserve Status (Good News):

BOTH reserves remain completely untouched: Contingency Reserve (\$750) + Management Reserve (\$250) = \$1,000 buffer. The projected overrun (VAC = -\$834) is within the combined reserves. NO budget request is needed at this time. If recovery actions work in Week 7-8, we project CPI returning to 0.95 and staying within the \$5,000 envelope.

Confidence Statement:

"We are 37% through the project. Early detection is a strength, not a failure. Professional PMs catch problems at Week 6, not Week 15. Our \$1,000 reserve buffer is designed exactly for this scenario. With the leveling action implemented Monday, we project SPI > 0.90 and CPI > 0.90 by end of Week 8." — Project Manager

PRO-HACK — The CPI Dashboard Insight

"A CPI below 1.0 is not just a number — it is an early warning light on your dashboard. It means for every \$1 spent, you are getting less than \$1 of work value in return. The question professional PMs ask is not 'how much have we spent?' but 'what did we GET for that money?' EV is the only honest answer. Catching a CPI of 0.857 at Week 6 — with 10 weeks remaining and reserves intact — is exactly the right time to act. Waiting until Week 14 would turn a \$834 problem into a \$3,000 crisis."