

WEEK 9 MILESTONE PROACTIVE MONITORING & RISK MASTERY



 **Project Manager: PM C1 team 2**
 1.Ahmed Zaki |  2.Ali Elgazzar |  3.Hesham Mohamed

Most2baly Youth Bootcamp • Week 10 Turbulence • KPI Dashboard • Full Risk Safety Net

THE SCENARIO — Week 10 Turbulence Hits

You are now in Week 10 of the Most2baly Youth Bootcamp. The project has been running for 10 weeks and you're in the home stretch — but the 'dashboard' is showing **MIXED SIGNALS** and a dangerous new external threat just appeared.

CURRENT DATA:

- Enrollment: 35 students enrolled ← **TARGET: 50 students** ← **GAP: 15 students MISSING**
- Budget Spent: \$3,500 of \$5,000 total (70% of budget used at 62.5% of timeline)
- SPI: 0.85 — Guest Speaker Coordinator is behind on confirmations
- Social Media ad clicks: **DOWN 40%** this week ← Leading Indicator = **DANGER SIGNAL**

NEW EXTERNAL THREAT:

A local competitor just announced a **FREE Career Week** starting the **SAME DAY** as the Most2baly bootcamp.

This could steal the remaining 15 student enrollments needed to hit the 50-student target.

YOUR MISSION:

Hunt the problems **BEFORE** they hunt you. Apply the 48-Hour Dashboard Rule. Build the Risk Safety Net.

WORKBOOK NAVIGATION — 5 Professional Sheets

 Sheet 2	 Sheet 3	 Sheet 4	 Sheet 5
KPI Dashboard	Live Risk Register	Root Cause Analysis	Response & Recovery
Monitoring HQ all 5 KPI categories Leading + Lagging + SPI + CPI + Quality	All 8 risks logged, scored, owned Competitor Risk = Priority #1	5 Whys Fishbone Diagram Applied to enrollment crisis	Mitigation plans Contingency Pre-Mortem + Escalation

KEY DEFINITIONS — Master These Concepts

Risk vs Issue

RISK = Something that **MAY** happen in the future → requires **PREPARATION**
ISSUE = Something that **HAS** already happened → requires **IMMEDIATE ACTION**
Example: 'Supplier **MAY** delay' = Risk. 'Supplier already missed deadline' = Issue.

Leading vs Lagging Indicators

LEADING = Predicts the **FUTURE** (early warning) → 'Ad clicks dropped 40%' = enrollment will fall soon
LAGGING = Records the **PAST** (history) → 'Only 35 students enrolled' = already happened
Rule: If you only track Lagging, you're always reacting. Track Leading to **PREDICT**.

Risk Score Formula

Risk Score = Probability (P) × Impact (I)
P scale: 1 (Unlikely) → 5 (Almost Certain)
I scale: 1 (Minor annoyance) → 5 (Project killer)
Max Score = 25 (Critical). Score ≥ 15 = **HIGH PRIORITY**. Score ≤ 5 = **ACCEPT**.

Root Cause Analysis (RCA)

Finding the **REAL** reason behind a problem — not just the surface symptom.
Two main tools:
(1) 5 Whys — ask 'Why?' repeatedly until true root is found
(2) Fishbone Diagram — map causes across 6 categories: People/Process/Tech/Environment/Materials/Management

4 Risk Response Strategies

AVOID = Eliminate the risk completely (e.g., remove risky tech from project)
MITIGATE = Reduce probability **OR** impact (e.g., add 1-on-1 coaching to beat competitor)
TRANSFER = Move responsibility externally (e.g., insurance, vendor contracts, outsourcing)
ACCEPT = Monitor it — too small, too expensive, or unavoidable

The 48-Hour Dashboard Rule

Review your project dashboard **EVERY 48 HOURS** — not just at weekly meetings.
Why? A two-day review cycle means you catch issues while they're still small enough to fix without escalating to the CEO. Catch the spark before it becomes a fire.



KPI MONITORING DASHBOARD | 48-HOUR REVIEW | MOST2BALY BOOTCAMP | WEEK 10

Data without action is just a report. Action without data is a guess. — Week 9 Core Rule

OVERALL PROJECT HEALTH SNAPSHOT | 48-Hour Review Results

KPI Area	Current Value	Status	Implication
 Enrollment	35 / 50	 30% BELOW TARGET	30% gap with limited time remaining. Competitor threat active.
 Budget	\$3,500 / \$5,000	 70% SPENT	70% budget used at ~62.5% of timeline. CPI monitoring needed.
 Schedule (SPI)	0.85	 BEHIND PLAN	Speaker coordinator behind. 15% slower than planned.
 Ad Clicks	↓ 40% This Week	 LEADING DANGER	Predicts further enrollment drop. Immediate marketing action needed.
 Competitor	FREE Career Week	 CRITICAL THREAT	Overlaps our launch. Risk Score = 20 (P:5 × I:4). Priority #1.

☑ THE 5 KPI CATEGORIES — Full Project Health Report | Week 9 Framework

1 LEADING INDICATORS

The Fortune Tellers — Predict the FUTURE

KPI Metric	Current Value	Status	Action Required
Social Media Ad Click Rate	↓ 40% this week	● CRITICAL — predicts enrollment shortfall	Immediate paid campaign boost + influencer outreach. Target: back to baseline within 72 hours.
Risk Mitigation Completion Rate	60% of planned mitigations done	● AT RISK	3 mitigation actions overdue. PM to review and assign completion owners by EOD today.
Open Issues Count	7 open issues (was 3 last week)	● TRENDING UP	Issue velocity is increasing. Daily triage needed. Any issue > 48 hrs unresolved = escalate.
Stakeholder Engagement Score	Sponsor: Active ☒ Parents: Declining ☐	● WATCH	Send parent update newsletter this week. Schedule 1-on-1 with 3 highest-value prospects.

2 LAGGING INDICATORS

The History Books — Record the PAST

KPI Metric	Current Value	Status	Action Required
Total Students Enrolled	35 out of 50 target	● 30% BELOW GOAL	Gap = 15 students. 6 weeks remain. Need 2.5 new enrollments per week minimum.
Budget Spent to Date	\$3,500 of \$5,000 (70%)	● WATCH	CPI calculation needed. If CPI < 0.90, freeze all non-critical spending immediately.
Tasks Completed on Time %	72% (down from 85% in Week 8)	● DECLINING	Declining trend. Root cause: speaker coordinator workload. Leveling action required.
Milestones Missed	1 milestone (Speaker Confirmation — Week 9)	● ONE MISS	Recovery plan: Speaker confirmed for Week 11 instead. No student-facing impact yet.

3 SCHEDULE KPIs

The Clock — Where Are We vs. Where We Should Be?

KPI Metric	Current Value	Status	Action Required
SPI (Schedule Performance Index)	0.85	● BEHIND SCHEDULE	For every 1 hr planned, only 0.85 hrs of work is delivered. Root cause: coordinator overload.
Milestone Hit Rate	80% (4 of 5 milestones on time)	● ACCEPTABLE but declining	1 missed milestone. Must not miss another — next miss triggers sponsor escalation.
Tasks Overdue Count	3 tasks overdue	● MANAGEABLE	All 3 are in speaker/events domain. Nour Ibrahim: assign 1 task to Omar Sayed for support.
Critical Path Float	2 days remaining float	● CRITICAL — near zero	Any delay > 2 days triggers launch date change. Freeze all non-critical tasks immediately.

4

BUDGET KPIs

The Wallet — Are We Spending Smart?

KPI Metric	Current Value	Status	Action Required
CPI (Cost Performance Index)	Estimated 0.88 (based on EV calculation)	UNDER PRESSURE	Getting \$0.88 of value per \$1 spent. Not critical yet. Weekly budget reviews mandatory.
Budget Burn Rate	\$437/week average (last 8 weeks)	SLIGHTLY HIGH	At current rate: $\$437 \times 6$ remaining weeks = \$2,622 still needed. Remaining: \$1,500. GAP = \$1,122.
Forecast at Completion (EAC)	≈ \$5,682 (if current CPI holds)	OVER BUDGET PROJECTED	Contingency Reserve (\$750) covers \$682 overage. Mgmt Reserve (\$250) still intact. Alert Sponsor.
Contingency Reserve Status	\$750 — INTACT	SAFE for now	Do NOT spend contingency on competitor response. Reserve for genuine risk materialization only.

5

QUALITY KPIs

The Standard — On Time & Budget Means Nothing If Quality Fails

KPI Metric	Current Value	Status	Action Required
Curriculum Defect Density	0.8 errors per module (target: < 0.5)	ABOVE TARGET	Module 4 had 3 errors caught in QA. Root cause: rushed delivery under resource pressure.
Rework Rate	12% of completed tasks required rework	WATCH	Target is < 8%. Every 1% rework = ~4 hrs/week wasted. Invest in clearer task briefs.
Student Satisfaction (Proxy)	n/a — bootcamp not started yet	PRE-LAUNCH	Set up NPS survey to deploy in Week 12 (2 weeks into bootcamp). Layla to design by Week 11.
Peer Review Pass Rate	88% of content passed peer review first attempt	GOOD	Target: > 85%. Currently above target. Maintain double-review process for remaining modules.



MILESTONE DELIVERABLE — KPI Audit: 1 Leading + 1 Lagging for Enrollment Crisis

LEADING INDICATOR

Social Media Ad Click Rate — dropped 40% this week.

WHY THIS IS THE RIGHT LEADING INDICATOR:

This metric tells us what **WILL** happen to enrollment **NEXT WEEK** before it actually happens.

A 40% drop in ad clicks today = 40% fewer new leads entering our funnel = predictable enrollment shortfall in 7–10 days.

This gives us **TIME** to act before the enrollment number itself goes red.

Action:

Boost ad spend by \$150 from marketing budget,
redirect to highest-performing platform,
and add influencer outreach by Friday.

LAGGING INDICATOR

Total Students Enrolled: 35 out of 50 (70% of target).

WHY THIS IS THE RIGHT LAGGING INDICATOR:

This metric tells us what **HAS ALREADY** happened

the result of our marketing, outreach, and value proposition over the past 9 weeks. The 15-student gap cannot be ignored:

with 6 weeks remaining, we need 2.5 new enrollments per week minimum.

This number is already fixed for the past; it can only be influenced by future actions. It validates why the Leading Indicator (ad clicks) matters

the enrollment drop was predictable 2–3 weeks ago for anyone watching the right dashboard.



A static Risk Register is almost useless. This is a LIVING document — reviewed every 48 hours.

#	Risk Description	Category	Prob (1–5)	Impact (1–5)	Risk Score (P×I)	Response Strategy + Contingency Plan	Owner & Status
1	🏆 COMPETITOR — Free Career Week launching same day as Most2baly bootcamp. Could attract our 15 remaining target students.	External	5	4	20 ● CRITICAL	STRATEGY: MITIGATE Primary: Add 'Bonus 1-on-1 Career Coaching Session' exclusive to Most2baly enrollees — differentiator competitor can't match immediately. Secondary: Launch 'Early Bird Last Chance' campaign with \$50 discount valid 72 hrs only. CONTINGENCY: If enrollment stays below 40 by Week 11 → Activate paid partnership with 2 university career centers for bulk enrollments.	Owner: Hana EI-Sayed (Marketing) Status: ● ACTIVE — Response Initiated
2	📉 ENROLLMENT SHORTFALL — 35 enrolled vs. 50 target. 15-student gap with 6 weeks remaining.	Strategic	5	4	20 ● CRITICAL	STRATEGY: MITIGATE Increase social media ad spend by \$150 (from marketing budget line). Activate referral program: current 35 students get 10% fee credit for each new enrollment they refer. CONTINGENCY: If < 40 students by Week 12 → Inform Sponsor immediately. Consider reducing minimum viable cohort to 40.	Owner: Hana EI-Sayed + PM Status: ● ACTIVE — Escalated to Sponsor
3	📢 AD PERFORMANCE DECLINE — Social media click rate down 40% in one week. Leading indicator of further enrollment decline.	Marketing	5	3	15 ● HIGH	STRATEGY: MITIGATE A/B test new ad creative by Wednesday. Shift 30% of ad budget to best-performing platform (identified via analytics). Add 2 student testimonial videos to ad rotation. CONTINGENCY: If clicks don't recover by Week 11 → Brief external social media specialist (within existing budget).	Owner: Hana EI-Sayed Status: ● ACTIVE — New creative in production
4	📅 SCHEDULE DELAY (SPI = 0.85) — Speaker Coordinator behind on confirmations. Float = 2 days only.	Schedule	4	3	12 ● HIGH	STRATEGY: MITIGATE Reassign 1 non-critical task from Nour Ibrahim to Omar Sayed (has capacity). Daily check-in on speaker confirmation status until all 3 remaining speakers confirmed. CONTINGENCY: If any speaker drops out with < 2 weeks notice → Activate pre-identified backup speaker list (maintained since Week 7).	Owner: Nour Ibrahim / PM Status: ● MONITORING — Leveling action applied
5	💰 BUDGET OVERRUN — EAC ≈ \$5,682 vs. \$5,000 budget. CPI ≈ 0.88. Contingency may be needed.	Financial	3	4	12 ● HIGH	STRATEGY: MITIGATE Freeze all non-critical spend immediately. Weekly budget review upgraded to 48-hour review. Identify 2–3 line items that can be reduced without impacting student experience. CONTINGENCY: Contingency Reserve (\$750) available. Sponsor already aware from Week 6 EVM report. Use if EAC confirmed.	Owner: Project Manager Status: ● MONITORING — Sponsor informed
6	🗣️ SPEAKER CANCELLATION — Risk of last-minute cancellation based on Week 7 precedent (Speaker 1 rescheduled).	External	3	3	9 ● MEDIUM	STRATEGY: MITIGATE + CONTINGENCY READY All speakers re-confirmed this week. 1-week-before reminder protocol in place. CONTINGENCY: Backup speaker list maintained (3 names ready). If cancellation < 48 hrs → activate Crisis Communication Plan from Week 7.	Owner: Nour Ibrahim Status: ● CONTROLLED — Backup list active
7	💻 PLATFORM TECHNICAL FAILURE — Student portal QA at 80%. Remaining 20% could contain critical bugs before launch.	Technical	3	3	9 ● MEDIUM	STRATEGY: MITIGATE Mahmoud to complete QA to 100% by Week 11. Add 48-hr buffer for bug fixes before student-facing launch. CONTINGENCY: If critical bug found in Week 12 → Delay portal access by 48 hrs. Run Week 1 session manually as backup.	Owner: Mahmoud Fathi Status: ● ON TRACK — QA 80% done
8	👥 TEAM BURNOUT — Week 10 pressure with enrollment crisis + competitor threat could overwhelm team members.	Resource	3	3	9 ● MEDIUM	STRATEGY: ACCEPT + MITIGATE PM to run 1-on-1 coffee chats with each team member this week. Celebrate small wins publicly in stand-up (speaker confirmations, curriculum progress). CONTINGENCY: If any team member shows signs of disengagement → immediate 1-on-1 + workload review. Layla and Omar have capacity to absorb tasks if needed.	Owner: Project Manager Status: ● MONITORING — Morale check scheduled



MILESTONE DELIVERABLE

Competitor Risk: Register Entry + 2-Sentence Response Strategy

RISK REGISTERED:

Competitor launches Free Career Week on same day as Most2baly bootcamp.

Probability:

5 (It IS happening — confirmed) × Impact: 4 (Could steal our 15 remaining needed enrollments) = Risk Score: 20 (CRITICAL)

2-SENTENCE RESPONSE STRATEGY:

I chose MITIGATION as the primary strategy because the competitor's event CANNOT be stopped (Avoidance impossible) and transferring the risk externally is not feasible in this timeline so the only professional option is to make Most2baly's value proposition stronger than 'free':

we will add an exclusive Bonus 1-on-1 Career Coaching session for every enrollee, a differentiator the competitor cannot replicate in their free format within days.

As a secondary layer, we will activate an Emergency 72-hour 'Last Chance' campaign at a reduced enrollment fee

this converts fence-sitters before the competitor's announcement fully circulates,

while keeping our Contingency Reserve (\$750) intact for genuine operational emergencies rather than a marketing response.





ROOT CAUSE ANALYSIS | ENROLLMENT CRISIS | MOST2BALY BOOTCAMP

Professional PMs solve CAUSES
not symptoms.
Two methods: 5 Whys + Fishbone Diagram



METHOD 1 — THE 5 WHYS TECHNIQUE | Enrollment Crisis

The 5 Whys technique: Ask 'Why?' repeatedly until you reach the TRUE root cause — not just the surface symptom.

Rule: Stop when the answer is something you can directly fix with a process or structural change.



THE PROBLEM: Only 35 students enrolled — 15 short of the 50-student target



WHY #1

Why do we only have 35 students?

Because the number of new enrollment inquiries dropped sharply over the last 3 weeks.

💡 INSIGHT: Surface symptom — need to go deeper.



WHY #2

Why did new inquiry volume drop?

Because our social media ad reach dropped by 40% — fewer people are seeing our marketing.

💡 INSIGHT: Getting closer — still a symptom.



WHY #3

Why did our social media ad reach drop?

Because our ad creative became stale (same visuals for 4 weeks) AND a competitor launched free sessions that absorbed organic attention from our target audience.

💡 INSIGHT: Two causes identified — keep digging on the internal one.



WHY #4

Why did our ad creative go stale for 4 weeks without refreshing?

Because the Marketing Specialist (Hana) had no dedicated budget or approval process for ad creative refreshes — every refresh required PM approval which added 3–5 day delays.

💡 INSIGHT: Process gap found — almost there.



WHY #5 ROOT CAUSE

Why was there no dedicated process for ad creative refreshes?

✓ **ROOT CAUSE:** The original project plan did not include a 'Marketing Agility Budget' or a 'Creative Refresh Protocol' — marketing was planned as a static campaign, not a dynamic, adaptive one. The PM assumed the initial campaign would sustain through Week 16 without a refresh cycle.

💡 INSIGHT: THIS is what we fix — not 'work harder on marketing.'



ROOT CAUSE FIX

What We Change in the Project Plan

ROOT CAUSE: No 'Marketing Agility Budget' or 'Creative Refresh Protocol' in the original project plan.

FIX 1 — PROCESS: Create a 'Marketing Refresh Protocol' — Hana can refresh ad creative every 2 weeks **WITHOUT** PM approval up to \$50/refresh. Above \$50 → PM approval required. This removes the 3–5 day bottleneck.

FIX 2 — BUDGET: Allocate \$150 from existing marketing budget line to 'Creative Refresh Reserve' (already within approved Envelope 1).

FIX 3 — PLAN: Add 'Ad Performance Review' as a recurring task in the project schedule — every 14 days, Hana reviews metrics and triggers refresh if click rate drops > 20% week-over-week.

OUTCOME: This fix addresses the **ROOT CAUSE**, not the symptom. If we only told Hana to 'work harder on ads', the same problem would repeat in Week 13.



METHOD 2

FISHBONE DIAGRAM | Cause & Effect Analysis | Enrollment Crisis

The Fishbone (Ishikawa) Diagram maps ALL possible causes across 6 categories. Unlike 5 Whys (which follows ONE chain), Fishbone reveals MULTIPLE cause streams simultaneously.



PEOPLE (Team & Human Factors)

⚡ Marketing Specialist (Hana) is multitasking — managing ads AND content AND social media simultaneously

→ No dedicated enrollment/sales person on the team — everyone has other primary duties

→ Student Success Manager (Layla) not yet in contact with prospects — only current enrollees

→ PM underestimated the weekly time required for marketing optimization



PROCESS (Systems & Workflows)

⚡ No defined 'Marketing Refresh Protocol' — ad creative unchanged for 4 weeks

→ No lead nurturing process — prospects who inquired but didn't enroll never followed up

→ Enrollment tracking was weekly, not daily — slow detection of declining numbers

→ No referral incentive program to leverage existing 35 enrollees as ambassadors



TECHNOLOGY (Tools & Platforms)

⚡ Social media algorithm changes reduced organic reach of existing content

→ Landing page conversion rate not monitored — unknown if visitors are converting

→ No CRM system to track lead pipeline — only total enrolled number was tracked

→ Email marketing not integrated with ad campaigns — missed retargeting opportunity

🔗 🌐 ENVIRONMENT (External Factors)
⚡ Competitor launched FREE Career Week on same launch date (unexpected external event)
→ General economic pressure — families hesitant to commit to paid bootcamps
→ School exam period overlapping with enrollment window for some target age groups
→ Social media noise increased during competitor campaign — diluted our message reach

🔗 📄 MATERIALS (Content & Messaging)
⚡ Marketing messaging focused on curriculum features, not student transformation outcomes
→ No social proof content (testimonials, success stories) — bootcamp is a new brand
→ Ad creative used the same 3 images for 4 weeks — audience became 'ad blind'
→ Value proposition vs. competitor not clearly communicated in marketing materials

🔗 🏠 MANAGEMENT (Planning & Decisions)
⚡ No 'early warning' enrollment milestone was set (e.g., 'must have 30 by Week 7')
→ Marketing budget allocated as lump sum — no agility reserve for creative refreshes
→ Risk Register did not include 'competitor entry' as a planned risk scenario
→ Project Plan treated marketing as a 'set and forget' activity, not a dynamic process

🔗 🎯 FISHBONE CONSOLIDATED FINDINGS Top 3 Priority Causes to Fix		
🏆 #1 PRIORITY	PROCESS: No Marketing Refresh Protocol	Hana cannot refresh ads without PM approval → 3–5 day delays → stale creative → declining reach. FIX: Create standing authorization for < \$50 refreshes. Immediate.
🏆 #2 PRIORITY	ENVIRONMENT: Competitor's Free Event	External and uncontrollable. Cannot be removed. Must be OUTCOMPETED. FIX: Add exclusive 1-on-1 coaching differentiator. Launch 72-hr emergency campaign.
🏆 #3 PRIORITY	PROCESS: No Lead Nurturing Workflow	Prospects who showed interest were never followed up. Unknown conversion rate. FIX: Layla to personally contact all 47 previous inquiries within 48 hours with personal message.

🔗 Root Cause Analysis — 5 Whys + Fishbone Diagram • Causes solved, not symptoms treated



RESPONSE & RECOVERY PLAN | WEEK 10 CRISIS | MOST2BALY BOOTCAMP

Plan B should be written BEFORE the risk fires — not during the panic



THE PRE-MORTEM — Hunting Risks Before They Hunt You

THE EXERCISE: Gather your team and ask: 'Imagine it is Graduation Day and only 10 students showed up. What went wrong?'

Purpose: This psychological 'time travel' trick surfaces hidden risks your standard register missed.

Failure Scenario	Hidden Risk Found & Pre-Mortem Fix		
 Failure Scenario 1	Bootcamp had poor word-of-mouth — students didn't recommend it to friends HIDDEN RISK FOUND: We have no mechanism to measure or incentivize word-of-mouth during the pre-launch phase. PRE-MORTEM FIX: Add 'Referral Program' to marketing plan existing 35 enrollees get \$50 credit for each friend they refer.		
 Failure Scenario 2	Marketing never connected with the right audience — parents, not students, make the decision HIDDEN RISK FOUND: All our marketing is targeting students (Instagram, TikTok) but the PAYMENT decision is made by parents. PRE-MORTEM FIX: Add parent-specific content: WhatsApp parent group, ROI messaging ('your child will get X skills in Y weeks').		
 Failure Scenario 3	Competitor's 'free' label made paid bootcamp seem unjustified HIDDEN RISK FOUND: We never built a clear 'Why Pay vs. Free?' narrative in our marketing. PRE-MORTEM FIX: Create a comparison page/post: 'Free events give you a day. We give you a career direction.'		
 Failure Scenario 4	Content quality was inconsistent — some weeks felt rushed and low-effort HIDDEN RISK FOUND: No content quality benchmark exists. Rework rate at 12% is already above target. PRE-MORTEM FIX: Implement a mandatory peer review for all student-facing content before release.		



48-HOUR EMERGENCY ACTION PLAN | Starting NOW

Timeframe	Action	Owner	Success Measure
Today 0–4 hrs	Activate Emergency Ad Campaign: New creative briefed to Hana. Increase spend by \$150. Focus on 'Last 15 Spots' urgency messaging.	Hana El-Sayed	Ad click rate stabilizes within 24 hrs
Today 4–8 hrs	Launch Referral Program: Message all 35 current enrollees via WhatsApp. 'Refer a friend = \$50 credit. This week only.' Personal message from PM.	Layla + PM	Minimum 5 referral inquiries within 48 hrs
Today EOD	Contact all 47 previous prospects who inquired but didn't enroll. Personal message from Layla: 'Your spot is still available. Here's what you're getting...'	Layla Mostafa	Minimum 3 re-engagement responses
Day 1 Morning	Escalate Competitor Risk to Sponsor via formal update. Present: Risk Score (20), current enrollment (35/50), 3 response actions already activated.	Project Manager	Sponsor acknowledgment + decision on minimum viable cohort if needed
Day 1 Afternoon	Create 'Why Most2baly vs. Free Competitor?' social media post. Comparison content: depth vs. duration, coaching vs. lecture, certificate vs. attendance.	Hana El-Sayed	Post reaches minimum 500 people organically
Day 2 Morning	Announce Bonus Feature: '1-on-1 Career Coaching Session' added to bootcamp for all enrollees. Communicated across all channels as new announcement.	Hana + Nour	At least 2 new enrollments linked to announcement
Day 2 Review	48-Hour Dashboard Review: Check enrollment count, ad click recovery, referral pipeline. If enrollment < 37 → Escalate to RED and brief Sponsor on contingency options.	Project Manager	Dashboard reviewed. Status updated in Risk Register.



ESCALATION PLAN | When PM Authority Ends — Sponsor Must Decide

ESCALATION TRIGGER 1	Enrollment < 37 by end of Week 10	Formal Sponsor meeting required. Decision needed: Lower minimum cohort OR activate emergency partnership with 2 universities.
ESCALATION TRIGGER 2	Budget overrun confirmed (EAC > \$5,750)	Formal budget revision required. Sponsor must authorize use of Management Reserve (\$250) beyond PM authority.
ESCALATION TRIGGER 3	Another team member reaches overload (> 35 hrs/week)	Resource reallocation decision escalated to Sponsor. May require temporary external support hire within existing budget.



LESSONS LEARNED — Week 9 Capture | What We'll Do Differently Next Time

✓ LESSON 1 — Marketing Must Be Dynamic	Static ad campaigns cannot run 4 weeks without refresh. Next cohort: Build 'Creative Refresh Calendar' into the WBS from Week 1.
✓ LESSON 2 — Enrollment Milestones Must Be Leading	Waiting until Week 10 to notice a 30% shortfall is a Lagging failure. Next cohort: Set enrollment checkpoints at Week 4, 6, and 8.
✓ LESSON 3 — Competitor Analysis Belongs in Risk Register	Competitor threat was not pre-identified. Next cohort: Add 'Competitive Landscape Scan' as Week 1 risk identification activity.
✓ LESSON 4 — Referral Programs Work Better Early	Launching referral incentive in Week 10 is late. Next cohort: Activate referral program in Week 4 when initial enrollees are most enthusiastic.
✓ LESSON 5 — Parent Communication = Enrollment Driver	We marketed to students; parents make financial decisions. Next cohort: Dedicated parent communication track from Week 2.



WEEK 9 PRO-HACKS — All Applied

HACK 1 — Traffic Light Risk Dashboard	Top 5 Risks shown in this week's status report with Red/Amber/Green indicators. Sponsor can assess entire risk landscape in under 10 seconds.
HACK 2 — Pre-Mortem Exercise	Team asked: 'It's Graduation Day and only 10 students showed up. What went wrong?' Found 4 hidden risks not in original register. Pre-Mortem is now a mandatory Week 10 activity.
HACK 3 — Risk Owner Assigned to Every Risk	Every risk in the register has exactly ONE named owner. Shared ownership = no ownership. This rule is non-negotiable.
HACK 4 — Scope Creep Trigger Word Alert	Team trained to flag: 'while we are at it' / 'just one more thing' / 'can we quickly add...' When heard → Immediate Change Control activation. No exceptions.

