

MOST2BALY YOUTH SUMMER BOOTCAMP

WEEK 10 MILESTONE

From Chaos to System

PM Tool Implementation Report



Project Manager: PM C1 – Team 2



• Hesham Mohamed • Ali Elgazzar • Ahmed Zaki (PM)

Companion File: [Most2baly_Youth_Week10_PM_Workspace.xlsx](#)
(Asana-ready task import, live simulation log, adoption metrics)

Executive Summary

This report documents the transformation of the Most2baly Youth Bootcamp's project artifacts

the Week 4 Work Breakdown Structure, the Week 5 CPM schedule, the Stakeholder Register, and the Week 7 communication norms — into a single, live operational system inside Asana.

The objective was not to produce new planning documents, but to prove that everything planned across Weeks 2–9 can survive contact with a real, five-day working week under genuine schedule and budget pressure (SPI 0.85, CPI 0.88, per the Week 9 KPI Dashboard).

The report is organized around the six steps of the Week 10 Milestone:

Tool Selection, Workspace Setup, Rules of Engagement, Live Simulation, Adoption Tracking, and Retrospective.

Full task-level data lives in the companion workbook, **Most2baly_Youth_Week10_PM_Workspace.xlsx**;

this report carries the reasoning, the governance rules, and the critical analysis that a spreadsheet cannot hold.

Step 1 — Tool Selection & Rationale

1.1 Why the Tool Choice Is Not a Free Preference

A Project Manager does not choose a PM tool based on brand familiarity or personal taste.

The tool must be a direct structural consequence of the methodology decided in Week 3.

Most2baly Youth runs a Hybrid model:

a Waterfall backbone for Budget Tracking, the Marketing Campaign, and Enrollment (fixed deadlines, zero tolerance for drift) running in parallel with an Agile track for Workshop Content and Guest Speaker Coordination (weekly feedback loops).

The correct tool is therefore one that can hold a fixed timeline and a flexible task board at the same time, without forcing the team into a single rigid ceremony structure.

1.2 Options Considered

Tool	Best Fit For	Fit for Most2baly Youth
Trello	Simple, continuous Kanban flow with no fixed sprints or deadlines	Rejected — too lightweight for a project with a hard July 10 enrollment deadline and \$5,000 fixed budget; no native timeline/dependency view.
Jira	Strict Scrum teams running fixed-length sprints with backlog grooming ceremonies	Rejected — over-engineered for an 8-person team; Jira's sprint-locked structure fights the Waterfall track's fixed, non-sprint deadlines (Enrollment, Marketing).
Asana	Mixed timeline + task-board teams; supports Gantt-style Timeline view AND Kanban board view in the same workspace	SELECTED — the only option that lets the Waterfall tasks live on a Timeline view (locked dates, dependencies) while the Agile tasks (Curriculum, Guest Speakers) live on a Kanban board with weekly check-ins, inside one workspace.

1.3 Decision

Asana is selected as the Most2baly Youth Bootcamp's system of record for Week 10 onward.

This is a direct, traceable consequence of the Week 3 Hybrid methodology decision — not an independent preference.

Step 2 — Workspace Setup (Summary)

The full task list

12 Level 3 Work Packages imported from the Scope Management Packet, mapped against the Week 5 CPM schedule, and assigned to named owners from the Stakeholder Register and Week 7 team roster

is built out in the companion workbook (sheet: **Task Import Sheet**).

A second sheet ( **WBS Traceability Map**) proves every single task line traces back to an approved WBS Work Package and an approved CPM schedule slot, so no task was invented for the sake of filling the board.

Workspace Element	Source Used	Where It Lives in Asana
Task list (12 tasks)	Week 4 Scope Management Packet — Level 3 WBS	Task titles, grouped into 4 Sections matching the WBS Level 2 branches
Task owners	Stakeholder Register + Week 7 Leadership Packet roster	Assignee field on every task
Deadlines	Week 5 Master Scheduler (CPM), anchored on the Charter's July 10, 2026 Enrollment Deadline	Start Date / Due Date fields, feeding the Timeline view
Status Flow	Standard 4-stage pipeline adopted for this workspace	Board columns: Backlog → In Progress → Review → Done

△ Two data notes are carried in full in the companion workbook's Dashboard tab:

(1) Week 5's 'Venue Booking' task is treated as a guest-speaker recording-studio booking, not a physical student venue, to stay consistent with the Charter's online-only scope;

(2) task-level deadlines follow Week 5's CPM schedule rather than Week 1's higher-level milestone table, per this Milestone's explicit instruction that 'Deadlines must match the Gantt Chart.'

Step 3 — Rules of Engagement (Team Constitution)

A tool without rules produces the exact chaos it was meant to solve — just in digital form.

The three rules below were built directly from habits the team already had in Week 7 (daily 9:00 AM stand-up, 3-bullet Slack summaries), so adoption would feel like a continuation of existing behavior, not a new burden.

3.1 Naming Convention

Every task follows the pattern: [Track Tag] Task Name — @Owner

Tag	Meaning	Example
[CURR]	Curriculum Development branch	[CURR] Soft Skills Modules — @Sarah
[MKT]	Marketing & Enrollment branch (Waterfall track — zero float)	[MKT] Enrollment Management — @Omar
[TECH]	Logistics & Platform branch	[TECH] Tech Testing — @Mahmoud
[STU]	Student Success branch	[STU] Progress Tracking Setup — @Layla

3.2 Definition of Done

A task may only move to the Done column when all three conditions are met:

- 1. The actual deliverable (file, link, or confirmation document) is attached directly to the task — a verbal or Slack confirmation is not sufficient.
- 2. For tasks on the Waterfall track (Budget, Marketing, Enrollment), the PM has reviewed and left an explicit approval comment — these tasks carry zero float, so silent completion is not acceptable.
- 3. No open/unresolved comment threads remain on the task.

3.3 Update Frequency

Every task owner updates their assigned tasks' status and leaves at least one comment by 9:15 AM daily, immediately following the existing Week 7 stand-up — the tool update is the stand-up's written record, not an additional meeting. Mid-week, any task within 3 days of its due date requires a same-day comment regardless of status change (adapted from the Week 9 48-hour risk-review habit).

3.4 The Non-Negotiable Rule

“If it's not in the tool, it doesn't exist.”

Step 4 & 5 — Live Simulation and Adoption Tracking (Summary)

The workspace was run live for five working days (Monday July 6 – Friday July 10, 2026) — deliberately the final week before the Charter's hard Enrollment Deadline, so the tool was tested under the same pressure the real project is under, not in a quiet week. The full day-by-day log (10 logged actions across 6 tasks, including one real blocker raised and resolved through the tool) is in the companion workbook's  Live Simulation Log sheet, and the resulting board state is captured in  Live Board Snapshot.

Adoption was measured honestly rather than idealized. Team-wide participation averaged 85% across the five days (full breakdown and one detailed friction-point incident — Operations Manager Omar Sayed's initial preference for verbal/WhatsApp updates — are documented in the  Adoption Tracking sheet, along with the root cause and a concrete recommendation for the next cohort).

Metric	Result	Read
Team participation (avg.)	85%	Healthy but not perfect — one role-based friction point identified, not hidden
Power users (proactive)	4 of 8 (50%)	PM, Lead Designer, Marketing Specialist, Tech Lead
Compliant users	3 of 8 (37.5%)	Meet the rule when reminded, don't exceed it
Resistant / workaround	1 of 8 (12.5%)	Operations Manager — verbal-update habit, corrected via PM enforcement
Tasks moved during simulation	7 status changes across 6 tasks	Board is not static — genuine week of activity

Step 6 — Retrospective

Workspace Link

Companion file: **Most2baly_Youth_Week10_PM_Workspace.xlsx** (structured as an Asana CSV import — every column maps directly to Asana's importer field order).

What Worked

- **Single-owner clarity:**
Week 7's RAG report showed ambiguous ownership on some tasks ('Owner: Nour / PM'). Every task in the Asana workspace now has exactly one accountable owner
ambiguity that existed on paper did not survive the move into the tool.
- **The Waterfall/Agile split translated cleanly into Asana's dual views:**
the Timeline view kept the zero-float Enrollment/Marketing/Budget tasks visibly locked, while the Board view let Curriculum and Guest Speaker tasks move fluidly — proving the Week 3 methodology choice was implementable, not just theoretical.
- **The blocker** on [MKT] Student Outreach (ad performance decline, Risk #3) was raised, tracked, and resolved entirely inside the tool within 24 hours — a faster cycle than the team's previous verbal-only escalation pattern.

What Failed / Where the System Fell Short

- Asana does not natively calculate SPI or CPI.
The team still had to pull status data out of Asana and calculate Earned Value manually in the Week 9-style tracker
the tool solved task visibility, not performance-index automation.
- The tool could not surface the Enrollment task's near-zero float on its own; the PM still had to know from the Week 5 CPM analysis that this task had zero slack.
Asana shows dates, not criticality — human schedule knowledge is still required on top of it.
- One role (Operations Manager) needed active enforcement of the 'if it's not in the tool' rule before adoption stuck — the tool does not solve behavior change by itself; governance and a PM willing to hold the line did.

Connecting Back to Week 9 — Did the Tool Improve SPI/CPI Tracking?

Indirectly, yes. SPI (0.85) and CPI (0.88) are still calculated outside Asana, but the underlying inputs — actual % complete per task, actual dates tasks moved to Done — are now far more reliable, because they are logged the same day work happens rather than reconstructed from memory at a weekly review.

The tool improved the accuracy of the inputs feeding EVM calculations; it did not remove the need for the calculation itself.

Would We Choose Asana Again for the Next Cohort?

Yes, with one addition: pair Asana with a lightweight, linked Excel EVM tracker (as already used in Week 6 and Week 9) rather than expecting a \$0-add-on tool to replace it. Asana remains correct for task ownership, deadlines, and the Hybrid Timeline/Board split; it was never meant to replace schedule-variance math, and treating it as if it could would be the real mistake — not a shortcoming of the tool.

Documented Assumptions & Data Notes

- The Week 5 CPM task “Venue Booking” is interpreted as booking a recording studio/filming venue for Guest Speaker video sessions, to remain consistent with the Project Charter's online-only scope. Original duration, float, and dependency data from Week 5 are preserved unchanged.

- Task-level deadlines in the Asana workspace follow the Week 5 Master Scheduler (CPM), anchored on the Charter's fixed July 10, 2026 Enrollment Deadline — per this Milestone's explicit requirement that deadlines match the Gantt Chart, rather than Week 1's earlier illustrative milestone table.
- All names, roles, risk references (Risk #2 Enrollment shortfall, Risk #3 Ad performance decline, Risk #7 Platform QA), and KPI figures (SPI 0.85, CPI 0.88) are drawn directly from the uploaded Week 2, 5, 6, 7, 8, and 9 deliverables — none were invented for this report.