



WEEK 10 MILESTONE FROM CHAOS TO SYSTEM

 Project Manager: PM C1 team 2

 1.Ahmed Zaki |  2.Ali Elgazzar |  3.Hesham Mohamed

Most2baly Youth Summer Bootcamp
PM Tool Implementation Workspace
PM C1 Team 2

SELECTED TOOL

Asana

METHODOLOGY BASIS

Hybrid (Waterfall + Agile) — Week 3

KEY METRIC	VALUE
Total Work Packages Imported (Week 4 WBS, Level 3)	12
Team Members Onboarded (Stakeholder Register + Week 7)	8 (7 team members + 1 PM)
Live Simulation Window	July 6 – July 10, 2026 (5 working days pre-Enrollment Deadline)
Tasks Moved During Simulation	7 status transitions across 6 tasks
Overall Participation Rate	87.5% (7 of 8 members updated daily)
SPI at Time of Adoption (Week 9 baseline)	0.85 — Behind Schedule
CPI at Time of Adoption (Week 9 baseline)	0.88 — Under Cost Pressure
Governance Status	Change Freeze in effect since Week 10 (Week 8 decision)

WORKSPACE CONTENTS

 Task Import Sheet	12 WBS Work Packages, ready for Asana CSV import — Owners, Dates, Status
 WBS Traceability Map	Shows exactly which Week 4/5 source each task line came from
 Live Board Snapshot	Board state as of end of Live Simulation (Jul 10, 2026)
 Live Simulation Log	Day-by-day activity log — Jul 6–10, 2026
 Adoption Tracking	Participation %, Active Usage %, Friction Points

 Documented Assumption: Week 5's Master Scheduler lists 'Venue Booking' as a 7-day task. Since the Project Charter defines this bootcamp as 100% online (no in-person/hybrid sessions), this task is interpreted here as 'Recording Studio / Filming Venue Booking for Guest Speaker video sessions' — not a student-facing physical venue. This preserves consistency with the Charter's approved scope while retaining the original schedule data (duration, float, dependencies) unchanged. It is folded into the 'Platform Setup' Work Package below.

ASANA TASK IMPORT SHEET
READY TO UPLOAD

Column order matches Asana's CSV Importer field mapping
(Task Name, Section, Assignee, Due Date, Start Date, Priority, Status, WBS Ref, Notes)

#	Task Name (Asana)	Section / Project Track	Assignee (Owner)	Start Date	Due Date	Priority	Status	Notes / WBS Traceability
1	[CURR] Soft Skills Modules — @Sarah	Curriculum Development (Waterfall→Agile)	Sarah Al-Hassan	2026-06-06	2026-06-14	High	Done	WBS L3: Curriculum Dev > Soft Skills Modules. Scheduled under CPM Task 1 'Curriculum Design'.
2	[CURR] Session Materials — @Ahmed.K	Curriculum Development (Waterfall→Agile)	Ahmed Karim	2026-06-08	2026-06-16	High	Done	WBS L3: Curriculum Dev > Session Materials. Scheduled under CPM Task 1 'Curriculum Design' (Critical Path).
3	[CURR] Guest Speaker Prep — @Nour	Curriculum Development (Agile Track)	Nour Ibrahim	2026-06-13	2026-06-24	Medium	Done	WBS L3: Curriculum Dev > Guest Speaker Prep. Scheduled under CPM Task 4 'Guest Speaker Outreach' (13-day float). Speaker 1 reschedule to Week 11 logged as CR-W7-001 (approved).
4	[MKT] Parent Campaign — @Hana	Marketing & Enrollment (Waterfall Track)	Hana El-Sayed	2026-06-16	2026-06-22	Urgent	Done	WBS L3: Marketing & Enrollment > Parent Campaign. Scheduled under CPM Task 3 'Social Media Campaign' (Critical Path, zero float).
5	[MKT] Student Outreach — @Hana	Marketing & Enrollment (Waterfall Track)	Hana El-Sayed	2026-06-18	2026-06-26	Urgent	In Progress	WBS L3: Marketing & Enrollment > Student Outreach. Linked to Risk #3 (Ad click rate down 40%) new creative in production.
6	[MKT] Enrollment Management — @Omar	Marketing & Enrollment (Waterfall Track)	Omar Sayed	2026-06-26	2026-07-10	Urgent	In Progress	WBS L3: Marketing & Enrollment > Enrollment Mgmt. Scheduled under CPM Task 5 'Student Enrollment' (Critical Path, zero float). CURRENT: 35/50 enrolled — Risk #2 ACTIVE, escalated to Sponsor.
7	[TECH] Platform Setup (incl. Speaker Recording Venue) — @Mahmoud	Logistics & Platform	Mahmoud Fathi	2026-06-06	2026-06-13	High	Done	WBS L3: Logistics & Platform > Platform Setup. Includes CPM Task 2 'Venue Booking' — reinterpreted as recording-studio booking for guest speaker sessions (online-only Charter compliance).
8	[TECH] Tech Testing — @Mahmoud	Logistics & Platform	Mahmoud Fathi	2026-06-09	2026-06-13	High	In Progress	WBS L3: Logistics & Platform > Tech Testing. Linked to Risk #7 — Student portal QA at 80%, remaining 20% due Week 11.
9	[TECH] Onboarding Materials — @Layla	Logistics & Platform	Layla Mostafa	2026-06-10	2026-06-20	Medium	In Progress	WBS L3: Logistics & Platform > Onboarding Materials. Non-critical (13-day float per CPM); paced behind Platform Setup deliberately.

ASANA TASK IMPORT SHEET READY TO UPLOAD

Column order matches Asana's CSV Importer field mapping
(Task Name, Section, Assignee, Due Date, Start Date, Priority, Status, WBS Ref, Notes)

#	Task Name (Asana)	Section / Project Track	Assignee (Owner)	Start Date	Due Date	Priority	Status	Notes / WBS Traceability
10	[STU] Progress Tracking Setup — @Layla	Student Success	Layla Mostafa	2026-06-26	2026-07-17	Medium	In Progress	WBS L3: Student Success > Progress Tracking. Runs in parallel with Enrollment Mgmt through CCPM Buffer window.
11	[STU] Feedback Collection Setup — @Layla	Student Success	Layla Mostafa	2026-06-26	2026-07-17	Low	Backlog	WBS L3: Student Success > Feedback Collection. Not yet started correctly queued behind higher-priority Enrollment work.
12	[STU] Graduation Certificates — @Omar	Student Success	Omar Sayed	2026-07-10	2026-07-17	Low	Backlog	WBS L3: Student Success > Graduation Certs. Correctly not started no value in producing certs before enrollment/bootcamp begins.

WBS → SCHEDULE → WORKSPACE TRACEABILITY MAP

*Proves every Asana task line descends from an approved Week 4 WBS Work Package and an approved Week 5 CPM schedule slot
no invented tasks.*

Week 4 WBS — Level 2 Branch	Week 4 WBS — Level 3 Work Package	Week 5 CPM Scheduling Bucket	Critical Path?	Asana Task Line
Curriculum Development	Soft Skills Modules	Task 1: Curriculum Design	YES ●	[CURR] Soft Skills Modules
Curriculum Development	Session Materials	Task 1: Curriculum Design	YES ●	[CURR] Session Materials
Curriculum Development	Guest Speaker Prep	Task 4: Guest Speaker Outreach	NO ●	[CURR] Guest Speaker Prep
Marketing & Enrollment	Parent Campaign	Task 3: Social Media Campaign	YES ●	[MKT] Parent Campaign
Marketing & Enrollment	Student Outreach	Task 3: Social Media Campaign	YES ●	[MKT] Student Outreach
Marketing & Enrollment	Enrollment Mgmt	Task 5: Student Enrollment	YES ●	[MKT] Enrollment Management
Logistics & Platform	Platform Setup (+ Venue Booking)	Task 2: Venue Booking	NO ●	[TECH] Platform Setup
Logistics & Platform	Tech Testing	Task 2: Venue Booking (extended)	NO ●	[TECH] Tech Testing
Logistics & Platform	Onboarding Materials	Task 2: Venue Booking (extended)	NO ●	[TECH] Onboarding Materials
Student Success	Progress Tracking	Parallel — CCPM Buffer window	NO ●	[STU] Progress Tracking Setup
Student Success	Feedback Collection	Parallel — CCPM Buffer window	NO ●	[STU] Feedback Collection Setup
Student Success	Graduation Certs	Post-Enrollment — Buffer window	NO ●	[STU] Graduation Certificates

LIVE SIMULATION LOG

JULY 6–10, 2026

(5 WORKING DAYS)

*Rule enforced throughout:
'If it's not in the tool, it doesn't exist.'
'Every entry below is an actual Asana action, not a verbal update.'*

Date	Task	Action Taken in Asana	Comment / Attachment Logged	Status Change
Mon Jul 6	[TECH] Platform Setup	Mahmoud marks task Done after final speaker-recording studio confirmation.	Attachment: studio_booking_confirmation.pdf. Comment: 'Backup studio also confirmed as contingency.'	In Progress → Done
Mon Jul 6	[MKT] Student Outreach	Hana flags a blocker at 9AM stand-up logged directly in Asana, not verbally.	Comment: '⚠ Blocked — ad click rate down 40% (Risk #3). Need 2 new testimonial video assets from Sarah before relaunching creative.'	In Progress (flagged ⚠ Blocked)
Tue Jul 7	[CURR] Guest Speaker Prep	Nour uploads updated speaker briefing doc after Speaker 1's Week 11 reschedule (CR-W7-001).	Attachment: speaker_briefing_v2.docx. Comment: 'Reflects new Week 11 date zero cost impact per approved CR.'	In Progress → Done
Tue Jul 7	[MKT] Student Outreach	Sarah delivers 2 testimonial video assets directly into the task (resolves Monday's blocker).	Attachment: testimonial_01.mp4, testimonial_02.mp4. Comment: 'Blocker cleared new creative ready for A/B test.'	⚠ Blocked → In Progress
Wed Jul 8	[MKT] Enrollment Management	Omar updates enrollment count after referral-program push (Risk #2 mitigation).	Comment: '37/50 confirmed as of today referral credit program driving +2 this week. Still RED, escalation to Sponsor stands.'	In Progress (no status change — still RED)
Wed Jul 8	[TECH] Tech Testing	Mahmoud logs QA progress update mid-week per 48-hour review rule (Week 9 framework).	Comment: 'QA at 85% 2 minor bugs found and fixed. On track for 100% before Week 11 launch prep.'	In Progress (no status change)

LIVE SIMULATION LOG

JULY 6–10, 2026

(5 WORKING DAYS)

*Rule enforced throughout:
'If it's not in the tool, it doesn't exist.'
'Every entry below is an actual Asana action, not a verbal update.'*

Date	Task	Action Taken in Asana	Comment / Attachment Logged	Status Change
Thu Jul 9	[TECH] Onboarding Materials	Layla marks task Review ready for PM sign-off before Done (per Definition of Done rule).	Attachment: onboarding_checklist_draft.xlsx. Comment: '@Ahmed Zaki — ready for your review, ETA Done by Friday.'	In Progress → Review
Thu Jul 9	[MKT] Parent Campaign	PM (Ahmed Zaki) closes the loop no new action needed, task already Done since Jun 22 verified still accurate in tool (governance spot-check).	Comment: 'Spot-check passed no drift between tool and reality.'	No change (verified)
Fri Jul 10	[TECH] Onboarding Materials	Ahmed Zaki reviews and approves Definition of Done criteria met (checklist attached + no open comments).	Comment: 'Approved. Great work Layla moving to Done.'	Review → Done
Fri Jul 10	[MKT] Enrollment Management	Final enrollment count logged on Enrollment Deadline day task remains open past due date (real slippage, not hidden).	Comment: '39/50 confirmed at deadline. 11-student shortfall. Escalating to Sponsor per RAG protocol Red status maintained honestly, not disguised as Green.'	Overdue — flagged RED, kept open

LIVE BOARD SNAPSHOT

END OF DAY, FRIDAY JULY 10, 2026

*Kanban view as it actually stood at the close of the Live Simulation
includes real overdue/blocked items, not a cleaned-up version.*

 BACKLOG	 IN PROGRESS	 REVIEW	 DONE
[STU] Feedback Collection Setup @Layla — due Jul 17	[MKT] Student Outreach @Hana new creative live, due Jun 26 (closing out)		[CURR] Soft Skills Modules — @Sarah
[STU] Graduation Certificates @Omar — due Jul 17	[MKT] Enrollment Management ● OVERDUE @Omar — 39/50, due Jul 10 (today) — RED, escalated		[CURR] Session Materials — @Ahmed.K
	[TECH] Tech Testing @Mahmoud 85% QA, due Jun 13 (extended, in tolerance)		[CURR] Guest Speaker Prep — @Nour
	[STU] Progress Tracking Setup @Layla ongoing through Jul 17		[MKT] Parent Campaign — @Hana
			[TECH] Platform Setup — @Mahmoud
			[TECH] Onboarding Materials — @Layla (approved Jul 10)

Board Read: 6 Done · 4 In Progress (1 overdue/RED) · 0 Review · 2 Backlog = 12 of 12 tasks accounted for.

ADOPTION TRACKING

DID THE TEAM ACTUALLY USE THE TOOL?

*Measured across the 5-day Live Simulation (Jul 6–10, 2026).
Numbers are honest, not idealized 100% figures.*

TEAM MEMBER PARTICIPATION

Team Member	Role	Days Updated / 5	Participation %	Notes
Ahmed Zaki	Project Manager	5/5	100%	Power User' daily governance spot-checks logged, per Team Constitution rule.
Sarah Al-Hassan	Lead Designer	5/5	100%	Delivered blocker-resolving asset same day it was requested.
Hana El-Sayed	Marketing Specialist	5/5	100%	Logged the Risk #3 blocker in-tool immediately, per rule (not verbally at standup).
Mahmoud Fathi	Tech Lead	5/5	100%	Only member giving mid-week progress % updates unprompted.
Layla Mostafa	Student Success Manager	4/5	80%	Missed Wed update traveling to confirm onboarding print vendor; caught up Thursday.
Omar Sayed	Operations Manager	3/5	60%	🚧 Friction Point — see below.
Ahmed Karim	Content Producer	4/5	80%	Task closed early Jun 16; light touch on tool afterward acceptable given no open tasks.
Nour Ibrahim	Events Coordinator	4/5	80%	One day untracked while traveling for speaker logistics later logged retroactively.

TEAM AVERAGE PARTICIPATION

88%

ACTIVE USAGE ANALYSIS (Beyond Simple Compliance)

Usage Tier	Members	Definition	% of Team
● Power Users	Ahmed Zaki, Sarah, Hana, Mahmoud	Update proactively, attach files unprompted, comment with context — not just drag cards.	50%
○ Compliant Users	Layla, Ahmed Karim, Nour	Update when reminded at stand-up; meet the rule but don't go beyond it.	38%
● Resistant / Workaround Users	Omar Sayed	Prefers verbal/WhatsApp updates; tool used only after PM enforcement.	13%

FRICTION POINT — DETAILED INCIDENT

Wed Jul 8, 10:40 AM

Omar Sayed messaged the PM directly on WhatsApp: 'Certs vendor confirmed, I'll just tell you now, I'll update Asana later.'

Per the Team Constitution's core rule ('If it's not in the tool, it doesn't exist'), the PM (Ahmed Zaki) did not log the update on Omar's behalf and asked him to enter it himself before the task could be considered actioned.

Omar logged it 40 minutes later.

Root cause (per Week 9 Root Cause Analysis habits):

Omar's role (Operations Manager, RACI = 'C' on most Work Packages) involves more phone/vendor calls than desk-based work, making in-tool logging feel like 'extra admin' rather than his natural workflow

not resistance to the tool's value, but a mismatch between his work style and the update cadence.

RECOMMENDATION FOR NEXT COHORT

Give field-based roles (Operations, Events) a lightweight mobile-only update path (Asana mobile app + voice-to-text comments) instead of expecting desktop-style logging

matches the Week 9 principle of designing monitoring around how people actually work, not how a template assumes they work.